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PROJECT OBJECTIVE AND BACKGROUND
The VILLAGE (Village of Biscayne Park) has issued this Request for Proposal (RFP) to solicit

competitive bids from a Design Build Firm (DBF) for this Project.

The purpose of this Project is to provide drainage improvements for five separate project
locations within the Village of Biscayne Park. The five separate project locations are as follows:

NE 115 St. (NE 6 Ave. to NE 7 Ave.)
NE 121 St. (NE 11 Ave. to NE 11 Ct.)
NE 11 Ave. (NE 119 St. to NE 121 St.)
NE 113 St. (NE 9 Ct. to NE 10 Ave.)
NE 111 St. (NE 10 Ave. to NE 11 PI.)

moow

For bidding purposes, the DBF shall assume each of the five project areas will be executed as
separate, standalone projects as the base bids (i.e., separate NTPs). The bid alternate shall be
priced such that all project areas are contracted and completed as part of the same project.

The VILLAGE requires that the minimum amount of Exfiltration Trench as proposed in the
conceptual plans be constructed by the DBF. The locations and complete design of Catch Basins,
Storm Manholes and Exfiltration Trench shall be finalized by the DBF. The VILLAGE requires that
the Exfiltration Trench be constructed only within the asphalt pavement areas except as
otherwise shown on the conceptual plans. Adequate number of catch basins shall be provided
to convey the runoff into the proposed Exfiltration Trench. Minimum design and construction
criteria are established by Conceptual Plans and Technical Specifications prepared for the
project. A complete scope of Work is further detailed in the Contract Documents.

The selected DBF shall be fully responsible for providing the topographic survey, design,
permitting, supervision, construction, inspections, construction management, public
involvement, final certification, and all associated Work to fulfill the Project’s intent.

The selected DBF shall perform all aspects of the Project to fulfill the intent of the Project as
described in the Contract Documents. Included in the Project is the acquisition of all tools,
equipment, materials, and other supplies including but not limited to fuel, power, water, and
communication devices required to complete the Project. The Work also includes the
performance of all labor, work, and other operations. Work must be completed with all
equipment, materials, and services not directly specified in the Contract Documents but
necessary for the completion of the Project to fulfill the intent of the Project at no additional
cost to the VILLAGE.

DBF PROCUREMENT
The VILLAGE will procure a DBF to complete all services in the scope of Work described herein.

Proposals were solicited and selection criteria was established by the VILLAGE following the
Village of Biscayne Park Code of Ordinances. A qualified DBF will be selected accordingly.
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The DBF shall demonstrate past experience with design, permitting, and construction of large-
scale drainage improvement projects within a residential neighborhood in both the right-of-
way and on private property. Refer to the VILLAGE's front-end documents for additional
qualification requirements.

PROJECT REQUIREMENTS

The selected DBF must use effective project management practices while working on the
Project. Included in project management is clear and frequent communication with the
VILLAGE and other parties involved in the Project, management of time and resources, and
documentation of all services and communication. Technical reviews of all Work pertaining to
the Project will be performed by the VILLAGE.

DESIGN AND CONSTRUCTION CRITERIA

The selected DBF shall take a comprehensive and thorough technical approach to completing
the design-build operation outlined for the Project. Minimum design and construction criteria
as described in the Conceptual Plans and Technical Specifications must be met by the DBF.
Submitted technical proposals must convey that the DBF has a complete understanding of the
required Work, its intent, and VILLAGE objectives. Additionally, the technical proposal shall
address how the DBF plans to accomplish the following items:

A. Completion of the design documents and construction for the Project within the
timeframe provided.

B. Procurement of all required construction permits from local, state, and federal agencies
as detailed in the Contract Documents. The DBF must develop permitting strategies and
determine possible issues, testing requirements, and timing for the Project.

C. Public outreach, including receiving and addressing questions and complaints from the
residents, and distributing door hangers and fliers. This shall include preparing and
submitting a Public Outreach Plan during design to the VILLAGE for approval prior to
beginning construction.

Identification of quality control / quality assurance measures to be performed.
E. Production of signed and sealed record drawings following completion of construction for

the Project.

DETAILED DESCRIPTION

The technical proposal submitted by the DBF shall demonstrate a comprehension of the
following design aspects:

A. Local subsurface conditions and associated geotechnical data

B. Utility coordination and conflict resolution with existing utilities

C. Open cut excavation and backfilling, trench restoration, swale construction

D. Design and Construction of Exfiltration Trench, Catch Basins, Storm Manholes

E. Landscape/Hardscape, concrete, driveway, and asphalt pavement

restoration/reconstruction
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F Pavement Marking and Signing restoration
G. Maintenance of Traffic operations
H Design and construction of Stormwater Pollution Prevention Plans

l. Dewatering
PART 6 GOVERNING REGULATIONS

6.1 The selected DBF shall provide services in compliance with all current regulations and
guidelines created by, including but not limited to, the Village of Biscayne Park, Miami- Dade
County Public Works and Traffic Engineering Division, Miami-Dade County Environmental
Resources Management (DERM), South Florida Water Management District, Florida
Department of Environmental Protection, and the Occupational Safety and Health
Administration.

PART 7 SERVICES AND MATERIALS PROVIDED BY THEVILLAGE

7.1 The VILLAGE or its designee will provide the services in the following list:

A. A Project Manager will represent the VILLAGE as the technical representative for this
Project.
B. Review of submittals as required by the Contract Documents.
C. Periodic construction observations and inspections.
PART 8 EXISTING UNDERGROUND UTILITY INFORMATION

8.1 There are existing overhead and underground utilities within the Project limits. Limited
information on the location of these utilities has been provided in the Contract Documents.
The VILLAGE does not assume responsibility for the accuracy of the provided existing utility
documents or liability if the locations of these utilities differ from the documents provided. It
is the responsibility of the DBF to confirm actual location of existing underground utilities.
This includes, but not limited to, location of all existing water services, water main, electric,
gas, and communication.

PART 9 CADD STANDARDS

9.1 All submitted design drawings for the Project shall meet the standards set by the
VILLAGE, and the Miami-Dade County as applicable.

PART 10 PERMITS

10.1  Itis the responsibility of the DBF to apply for and obtain all permits as necessary to construct
the Project. DERM drainage permits for all sites and a specific Right of Way permit from City
of North Miami for project located at NE 121 Street are anticipated. However, additional
permits may be required.

PART 11 TOPOGRAPHIC SURVEY

11.1  The VILLAGE will not provide any topographic survey for the project. All required
topographic survey will be the responsibility of the selected DBF. The selected DBF
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shall prepare topographic survey, provide surveying for construction activities, and
complete signed and sealed as-built documents and submit them to the VILLAGE for
approval upon construction completion.

PART 12 GEOTECHNICAL REPORT

12.1 A Geotechnical Report was prepared by Nutting Engineers of Florida, Inc. in June of 2021.
Copy of the report is included in the Contract Documents.

PART 13 PROJECT MEETINGS

13.1  The VILLAGE shall require meetings throughout the Project which require the participation of
the VILLAGE, selected DBF, all subcontractors, all subconsultants, representatives of
governmental agencies with jurisdiction in the Project area, and any others as requested by
the VILLAGE and/or the selected DBF. All meetings shall be held at a central site that is
convenient to all parties.

13.2  Following the written Notice to Proceed, the DBF shall coordinate with the VILLAGE to hold a
preconstruction meeting. All following meetings shall likewise be organized by the DBF upon
instruction from the VILLAGE. The DBF shall prepare meeting minutes and distribute to all
attendees within a week of each meeting.

PART 14 CONSTRUCTION DURATION

14.1  The selected DBF is expected to complete the Work as expeditiously as possible and, at a
minimum, meeting the following schedule:

A. Substantial Construction Completion within 330 calendar days from the Notice to
Proceed.
B. Final Construction Completion within 365 calendar days from the Notice to Proceed.

14.2  Failure to meet milestones on the above schedule will result in liquidated damages to be paid
by the selected DBF as described in the VILLAGE’s general conditions.

14.3 The selected DBF is responsible for obtaining all permits needed for the Work. The
procurement of permits is critical for the completion of the Work and needs to be in
consideration of the selected DBF.

PART 15 DELIVERABLES

15.1  Subsurface Utility Engineering (SUE) Reports

15.2  60% Design Submittal

15.3  90% Design Submittal

15.4  100% Final Design Submittal (signed and sealed)

15.5  All Permit Application Packages for Applicable Regulatory Agencies
15.6  All Approved Permits from Applicable Regulatory Agencies

15.7  Environmental Management Plan

15.8  Vibration Monitoring Plan



CGA PROJECT NO. 21-4358

BISCAYNE PARK — PHASE 1A DRAINAGE IMPROVEMENTS VILLAGE OF
BISCAYNE PARK

15.9 Phasing Plan

15.10 Initial Schedule and Progress Schedules

15.11 Schedule of Values

15.12 Progress Payment Requests

15.13 Shop Drawings approved by Engineer of Record for DBF
15.14 Daily Construction Inspection Reports

15.15 Certificates of Compliance

15.16 Warranties

15.17 Maintenance of Traffic (MOT) Plan

15.18 Preconstruction Video and Photographs

15.19 Hurricane Preparedness Plan

15.20 All Test Results approved by Engineer of Record for DBF
15.21 All soil compaction and proctor test results

15.22 Record Drawing drafts for review

15.23 Record Drawings in AutoCAD format

15.24 Record Drawings (signed and sealed)

15.25 Approvals from Regulatory Agencies to Place Facilities into Service

15.26 Original releases from all parties entitled to claims against project

END OF SECTION
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